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PP 1
12/UDWDP-

II/2015-16

Agribusiness Support Agency, 

Dehradun division (Vikasnagar)
15 QCBS Post Review 15/02/2016 30/04/2016 31/05/2016 15/06/2016 30/06/2016 31/07/2016 30/09/2016 15/10/2016 NA NGO 4 Yrs

PP 2
13/UDWDP-

II/2015-16

Agribusiness Support Agency, Tehri 

division (Thatyur)
15 QCBS Post Review 15/02/2016 30/04/2016 31/05/2016 15/06/2016 30/06/2016 31/07/2016 30/09/2016 15/10/2016 NA NGO 4 Yrs

PP 3
14/UDWDP-

II/2015-16

Agribusiness Support Agency, Pauri 

division 
15 QCBS Post Review 15/02/2016 30/04/2016 31/05/2016 15/06/2016 30/06/2016 31/07/2016 30/09/2016 15/10/2016 NA NGO 4 Yrs

PP 4
15/UDWDP-

II/2015-16

Agribusiness Support Agency, Almora 

division 
15 QCBS Post Review 15/02/2016 30/04/2016 31/05/2016 15/06/2016 30/06/2016 31/07/2016 30/09/2016 15/10/2016 NA NGO 4 Yrs

PP 5
16/UDWDP-

II/2015-16

Agribusiness Support Agency, 

Bageshwar division 
15 QCBS Post Review 15/02/2016 30/04/2016 31/05/2016 15/06/2016 30/06/2016 31/07/2016 30/09/2016 15/10/2016 NA NGO 4 Yrs

PP 6
17/UDWDP-

II/2015-16

Agribusiness Support Agency, 

Pithoragarh division 
15 QCBS Post Review 15/02/2016 30/04/2016 31/05/2016 15/06/2016 30/06/2016 31/07/2016 30/09/2016 15/10/2016 NA NGO 4 Yrs

PP 7
18/UDWDP-

II/2015-16
Hiring of Internal Auditor 1.2 QCBS Post Review 10/03/2016 15/05/2016 01/06/2016 15/06/2016 30/06/2016 31/07/2016 30/09/2016 15/10/2016 NA NGO 2 Yrs

PP 8
19/UDWDP-

II/2016-17
Hiring of Agribusiness Consultant 1.2 SIC1 Post Review 15/04/2016 15/06/2016 - 31/07/2016 - - - - NA Individual 2 Yrs

PP 9
20/UDWDP-

II/2016-17
Hring of Hydrology Consultant 1.2 SIC1 Post Review 15/04/2016 15/06/2016 - 31/07/2016 - - - - NA Individual 2 Yrs

PP 10
21/UDWDP-

II/2016-17
Hiring of Agronomy Consultant 1.2 SIC1 Post Review 15/04/2016 15/06/2016 - 31/07/2016 - - - - NA Individual 2 Yrs

*PP: Target dates agreed as per Procurement Plan          R: revision 1,2 etc. SIC1 Selection of Individual Consultant A: actual dates           RFP (Request for Proposal): Same as ‘Bid Document’           #Technical and Financial

** Applicable in case of ‘Prior Review’ by Bank WBR No.: World Bank Reference Number

@ State whether (i) Single firm or individual; or (ii) Competitive. If Competitive, then state whether Quality and Cost Based Selection (QCBS) or Quality Based Selection (QBS)
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